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Abstract 

This study is part of the research area of contract management and specifically concerns Public 
Private Partnership (PPP) projects with an emphasis on motorway projects with Concession 
Agreement. Its main subject is the phenomenon of renegotiation of these contracts, the 
examination of the conditions under which it occurs with great frequency internationally as well as 
the investigation of strategies that can reduce this phenomenon and its consequences. Particular 
emphasis is placed on the case of the five Greek motorway projects of which the contracts 
underwent extensive technical and financial modifications after a long renegotiation process 
between the Greek Government and the Concessionaires Companies. 

This study aims to highlight the factors that based on the international and domestic experience is 
likely to contribute to the need to renegotiate Contracts of the Concession projects, but also in the 
identification of potentially effective strategies to avoid modifications of the original Contract and its 
successful execution within its economic and social feasibility. 

The research is based on search, synthesis and critical review of literature sources including, but not 
limited to, publications in scientific journals/conferences, financial and technical reports and 
technical reports from governmental and financial institutions.  

This study highlights good and bad practices that were followed during the planning and 
implementation of Concession Agreements in motorway projects in Greece but also abroad, in order 
to be a guide for the development of PPP Project Contracts in Greece, with improved economic and 
social feasibility (value for money). 


